## Approved For Release 2000/08/20 CIA-RDP62S00231A000100060031-4

Chief, Romanie Research Area, CER

31. July 1953

THRU : Chief, Industrial Division, ORR

Chief, Military Economics Franch, D/I

Plans for Gaps in Information Requirements Program

REF : Ch/E mamo., 24 Jul 53

> 1. During FI 59 this branch plans to substit a first round of requirements designed to satisfy its priority gaps, and gain on experience with respect to the new format. Requirements for other ereas and subjects will be planned for submission in PY 60.

2. The proposed PY 59 plan is as follows:

Area	Subject	Completion Date*	Man
USER	Military Financing	1/1/59	25
Heat Germany	Military Pinancing	4/1/59	25
USER	Military Personnel Costs	2/1/59	25
Poland	Military Personnel Costs	5/1/59	25
Czachowlowakie	Land Armsments Output	3/1/59	25

d. These above completion dates have been deferred until the beginning of the calendar year because of immediately imposding project deadlines.

25X1A9a

Distribution:

Original & 1 - OCh/E/RR

1 - D/I i -

1 - I/ME

1 - I/ME Chrono.

ORR/I/ME

pedx3803(31 Jul 58) 25X1A9a